| | 1 1 | I |5l

Flexible Landfill Remediesat BRAC
Fast-Track Cleanup Program Sites

Loring Air Force Base



Landfill Remedies at Loring
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m Landfills1, 2, and 3
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Landfill 1 Site History
I N A 0

m Approximately 3 1/3 acres
m Former Gravel Pit from 1948 to 1952

m Waste Disposal from 1952 to 1956 (e.qg..
concrete, wood, metal)

B Reportedly Recealved Liquid Hazardous
Waste
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Landfill 2 Site History
I N A 0

m Approximately 10 acres
m Former Gravel Pit During Early 1950s

m Waste Disposal from 1956 to 1974 (e.q..
domestic trasn, construction debris)

B Reportedly Recalved Hazardous Waste
from Hightline Activities
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Landfill 3 Site History
I N A 0

B Approximately 20 acres

m Former Gravel Pit from Early 1950sto
Present

m Waste Disposal from 1974 to 1991 (e.q..
domestic trasn, construction debris)

B Reportedly Recalved Hazardous Waste
from 1974 to 1976
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Investigations
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Site Records Site Remedial Feasibility Remedial
Search Inspection Investigation Study Action

Landfill 1 1984 1986 1988 - 1993 NA 1996
Landfill 2 1984 1986 1988 - 1993 1994 1996
Landfill 3 1984 1986 1988 - 1993 1994 1998

(1) Engineering Evaluation / Cost Analysis

(2) Non-time Critiacal Removal Action
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Using Consolidation Remedies
I R e

m Streamlined Remedial |nvestigation:
* |nvestigation
e Risk Assessment

B Streamlined Feasibility Study:
 |dentification of ARARsS
« Screening of Technologies
e Evaluation of Alternatives

m Removal Authority
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Consolidation
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m ROD for Landfills2 & 3
B RCRA Subtitle C Caps

m Criteria

 RCRA Land Disposal Restrictions (listed or
characteristic waste)

o Paint Filter Test
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Benefits of Consolidation
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m Cost Savings
e 700,000 CY of contaminated soil to date
e 80,000 CY of contaminated soil summer 98
e Total of $30 - 40M Savings

B Less Deed Restrictions
B Less Operations & Maintenance
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| essons L earned
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m Scheduling/Contracting/l mplementation
Actions are Crucial

m Consolidation

m Removal Action Strategy

m Team Work
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